Pioneer Mountains Scenic Byway

Weekly Newsletter
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Work completed during the week of Auqus'r 6 Throuqh Aligust 12: =

Debco continitied excavating the two remaining cuts near Elkhorn Hot Spr'mgs The
trucks hauled aggr'ega‘re base from the Klpp pit to the pro ject and backhauled the
waste. mdterial from the cut sections. Finish work on the subgrade proceeded at a
good ‘pace and ‘aggregate placemem‘ continued 'rhr'ough Thursday. On Thursday,
Debco began placmg rock ar-mor' on the upper' f|l|

Acﬂvmes scheduled for' the week of Auqus'r 13 through August 19:
Subgrade finish wor'k and base ‘placement will continue. Excavation activities and
riprap placemenT at the bridge are expected to finish this week. On Monday. the
crusher will be mobilized back to the Kipp pit fo.finish crushing=@sphalt rock.
Placement of rock armor on the slopes is slated to finish thisweek. | #

C_a’mﬁqﬁounds: Price Creek and Grasshopper' campgrounds are open

Traffic Control: Flaggers and a pilot cay, gunde traffic Thr'ough the project as
needed A pilot car’ guides traffic throughtthe detour route (Elkhorn Hot Springs
‘ro—Prlce Creek) -during work hours .and the <30 feet (combmed vehicle length)
restriction is in-place. Vehicles with a_combined length over: 30 feet are piloted
through the Byway from 9:00 am 16 10 00"am’and from 2:00 pm to 3:00.pm. During
non-work . hours “the Byway: is - open to public"travel and there are no%length
restrictions. -

There will be consfr'uction activities- on the Byway during the next two
Saturdays (August 12™ ‘and 19™). ' Flaggers and a-pilot car will guide traffic
through the Byway and there will be no length restrictions.

- Respectfully,
Daniel L. Christianson, Project Engineer:
(406) 834-3618 "

BUCKLE UP

Project information is available at: http://www.wfl.fha.dot.gov/projects/pioneer_mountains/
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